
PROJECT STATUS 
Vermont Veterans’ Home 

Mold Removal 



 Vermont Veterans’ Home Mold Update October, 2013 
 Prepared by Peter Hack, PE, BGS Project Manager 
 
I-  August of 2012:  Staff at the Vermont Veterans’ Home noticed a musty smell in some areas of B and C Wings. Crothers Environmental           
Group made immediate investigations. 
 
II-  August 2012 (PHASE 1 Mold): Catamount Environmental Inc., contracted to perform emergency remediation measures, including cleaning 
and removing mold from the floor mounted heat pumps in common rooms.  Heat pumps retrofitted with UV lights and closed-cell insulation 
instead of fiberglass. 
 
III-  September 2012  (PHASE 1 Mold):  BGS and consultants continue to plan and implement mold removal, waterproofing, HVAC and 
reporting tasks. 
 
IV-  April 2013:  VVH submits Grant application to the VA for $1,200,000 ($780,000 VA, $420,000 State).  Anticipate VA response by February 
2014. 
 
V-  May 2013:  Bill H.533 Approved 
 
VI-  May 2013 (PHASE 1 Mold);  BGS contacts Vermont's Congressional Delegation regarding availability of funds (H.533 Sec 17.b).  July 2013 
Representative Welch responds that the only money available would be through the VA Grant Program 
 
VII-  July 2013-September 2013 (PHASE 1Mold) mold removal takes place in basement storage areas.  Cleaned, removed mold, fixed 
mechanical leaks, waterproofed and painted 13,000 sf of basement storage.  Removed six dumpsters of waste.  Currently using 4 box trailers 
for storage.  PHASE 1 will be completed after new floor coatings are done in November 2013.  
 
VIII-  August 2013:  Management and Operations Report completed (H533 Sec 17.d.1.E) 
 
IX-  November 2013 – (PHASE 2 Mold) mold removal documents ready to bid, including mold removal, asbestos removal, waterproofing and 
HVAC Improvements. 
 
X-  September 2013 –February 2014:  Complete the Comprehensive Mold Plan (H.533. Sec 17.d).  To be submitted to the Institutions 
Committees by February 15, 2014.  
 
XI-  December 2013:  Facility Condition Assessment complete (H.533 Sec.17.c). To be submitted to the Institutions Committees by January 15, 
2014. 
 
XII-  January – September 2014:  “PHASE 2 mold removal and HVAC improvements take place. 

 



Project Budget 

Vermont Veterans’ Home Mold Update October, 2013 
 
FUNDING SOURCES 
Remaining from Phase 3 Geothermal*  $    234,000          ($88,732 State, $145,306 VA) 
2013 Capital Bill Appropriations** $ 1,216,000 
TOTAL FUNDS   $ 1,450,000 
 
 
SPENT TO DATE--“Phase 1 Mold”   
(Consultants, removal, waterproofing $  175,000 
UV lights, HEPA fans) 
 
PENDING EXPENDITURES 
Consultants (currently contracted)     $   150,000 
Mold & Asbestos Removal, Cleaning $   100,000 
Misc. storage, demo, contingencies $     75,000 
HVAC, waterproofing, misc reno  $   950,000 
   $1,275,000 
 
Total expenditures and pending expenditures     $1,450,000 
 
*Life Safety Code Improvements, Mold & Asbestos Removal Phases 1, 2, 3: Acts of 2005, 2007, 2008 
** Anticipating VA/State 65%/35% split 
 



Mold in Heat Pump, 2012 (L) 
Typical basement Area (R) 



HEPA Air Blower September 2012 (L) 
Kitchen Storage 2012 (R) 



Drywall and Asbestos Flooring 
Removal (July 2013) 



Typical Conditions for Phase 2 



Asbestos Flooring Removed August 2013 

 2013 

 



Mold Removal, Cleaning, Painting 
August 2013 

 



Waterproofing and Water Control 
2014 

 



HVAC Improvements 2014 



 


